



PT Medco Energi Internasional Tbk.

# Monthly Exploration Report

October - December 2024

# Monthly Exploration Report

Period: October - December 2024

PT Medco Energi Internasional Tbk.



MEDCOENERGI

Name of the Company/ Subsidiary	Exploration activities area	Exploration Cost (Gross) (US\$)	Exploration Cost (Net) (US\$)	Party who Conducts the Exploration	Test Methods and Area Selections	Exploration Results until Reporting Period	Next Plan
Medco E&P Rimau	Rimau	1,635,872	1,063,317	Medco E&P Rimau	<ul style="list-style-type: none"> <li>West Kalabau-1 Exploration Well</li> </ul>	<ul style="list-style-type: none"> <li>Rig move to surface well location</li> </ul>	<ul style="list-style-type: none"> <li>Spud-in in W5 January 2025</li> </ul>
Medco Energi West Bangkanai Limited	West Bangkanai	64,794	45,356	Medco Energi West Bangkanai Limited	<ul style="list-style-type: none"> <li>Integrated Geophysical Survey</li> </ul>	<ul style="list-style-type: none"> <li>Resistivity line survey</li> <li>Complete ANT and Passive Seismic</li> </ul>	<ul style="list-style-type: none"> <li>Continue Resistivity line survey</li> </ul>
PT Medco Energi Beluga	Barramundi well	21,096	21,096	PT Medco Energi Beluga	Drill Exploration Well	<ul style="list-style-type: none"> <li>Dumping Permit</li> <li>UKL UPL</li> <li>PKK PRL</li> </ul>	<ul style="list-style-type: none"> <li>G&amp;G Survey</li> </ul>
PT Medco Energi Beluga	Gempita Prospect	122,400	122,400	PT Medco Energi Beluga	<ul style="list-style-type: none"> <li>Seismic 2D Reprocessing</li> <li>Satellite seepage</li> </ul>	<ul style="list-style-type: none"> <li>Seismic 2D Reprocessing</li> <li>Satellite seepage</li> </ul>	<ul style="list-style-type: none"> <li>Study evaluation result</li> </ul>
MEDCO E&P GRISSIK LTD.	Corridor	1,103,064	507,409	MEDCO E&P GRISSIK LTD.	3D Seismic Acquisition	Preparation for Seismic Recording	Seismic Recording
MEDCO E&P GRISSIK LTD.	Sumpal Shallow-1 Well	20,305,977	10,260,749	MEDCO E&P GRISSIK LTD.	Drill Exploration Well	Technical discovery, identified gas zone from downhole sampling	<ul style="list-style-type: none"> <li>Completed</li> </ul>

*[Handwritten signatures]*